
 Copyright Oracle Corporation, 2000. All rights reserved.  

Change Management Plan - REF8009 USACE Project Management Business Process Manual REF8009.DOC 

Effective 04/01/02 Page 1 of  4 Rev 3 

Change Management Plan - REF8009 

Scope 

The purpose of this reference document is to define the format, content and methodology for the 
Change Management Plan.  It is used to define and manage the project’s baseline performance 
measurement thresholds for scope, cost, schedule, risk and quality.  The project’s performance 
measurement thresholds will be used in  Change Management – PROC3010[PROC3010]  to 
determine if actual project performance has exceeded the project’s baseline performance 
measurement thresholds.  The level of detail of the Change Management Plan is based on the 
complexity of the project.  The Change Management Plan is a supporting plan that facilitates the 
implementation of the Project Management Plan (PMP).  Change Management,  Quality 
Management – REF8008[REF8008],  Communications – REF8006[REF8006],  Safety and 
Occupational Health – REF8016[REF8016], and  Risk Management – REF8007[REF8007]  Plans 
are developed concurrently in the iterative Program/Project Planning Phase.   

The Change Management Plan also addresses the use of Change Request Forms and the creation and 
use of project versions in P3e. 

Distribution 

Project Delivery Team (PDT) 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary and 
that it reflects actual practice. 

Change Management Plan 

Format & Content:  

• How will changes be managed for the project? 

• Project Baseline Performance Measurements for Scope, Schedule, Cost, Quality, Safety, 
and Risk 

• Use of applicable statutory and regulatory change will be supplemented by project-specific 
change management criteria. 

• Use of Change Request Forms 

• Use of Project Versions 

Methodology:  
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• As processes are completed for  Customer Scope and Requirements Definition – 
PROC2010[PROC2010],  Activity/Schedule Development – PROC2030[PROC2030], and  
Resource Estimate Development – PROC2040[PROC2040], record baseline performance 
measurement thresholds for scope, quality, risk, schedule, and cost. Other performance 
measurement thresholds should be considered based on the complexity and specific needs 
of the project.  

• During  Change Management – PROC3010[PROC3010], the PM gathers sufficient 
information to analyze the proposal and potential solutions, considering the impact of 
changes for all of the project’s baseline performance measures in order to insure that all 
changes are coordinated across the entire project. 

• The analysis is distributed to the appropriate decision maker(s), if other than the PM. 

• The Project Manager will communicate the decision for all project changes and those that 
require that the PMP be re-approved to project stakeholders according to the  
Communications Plan – REF8006[REF8006].      

 

Project Baseline Performance Measurement Thresholds Table 

Baseline performance measurements are defined during  PMP/PgMP Development – 
PROC2000[PROC2000], approved in  the  PMP/PgMP Approval – PROC2070[PROC2070]  
process, and are updated as required during the project’s life cycle.   
 
 Baseline Performance Measurement Thresholds 
  
Scope Defined by WBS that is developed in Customer Scope and Requirements 

Definition Process 
  
Schedule Defined by scheduled start and finish dates in the project’s critical path that is 

developed in Activity/Schedule Development Process. 
  
Cost Defined by resource plan that reflects total project cost of all WBS items.  The 

resource plan is developed in the Resource Estimate Development Process. 
  
Quality Defined by quality objectives that are developed in the Customer Scope and 

Requirements Definition, and Project Delivery Acquisition Strategy Processes. 
  
Risk Risks are defined in Customer Scope and Requirements Definition, Team 

Establishment, Activity/Schedule Development, Resource Estimate 
Development, and Project Delivery Acquisition Strategy processes, as well as 
Safety and Occupational Health Plan and Risk Management Plan. Response: 
accepted 

Project Version Control 

The following table describes P3e project versions that are used to manage the project. 

P3e Project Version Table 
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Project Version Type Description When To Use 
Baseline To establish the project’s baseline 

performance measurement 
thresholds in order to evaluate 
and measure actual project 
performance on a periodic bases.  

After the PMP is approved in  
PMP/PgMP Approval – 
PROC2070[PROC2070] 

Rebaseline Creating another project baseline 
in order to measure project 
performance. 

Creating another baseline should 
only be considered when a 
change to any of the project’s 
performance measurements is of 
such a magnitude that 
rebaselining is required to 
provide relevant data to measure 
project performance. 
 
See  PMP/PgMP Approval – 
PROC2070[PROC2070] 

Current  
 

Current versions are created and 
used to document periodic 
changes to the project. 

 “What If” based on current 
version. 
 
See  Change Management – 
PROC3010[PROC3010] 

   
Budget Budget versions serve 

programming purposes. 
Used when budget or other 
programming needs occur.  See  
Civil Works Program and Budget 
Cycle – PROC7000[PROC7000].  
Also see  Civil Works Program-
Specific Information – 
REF8010[REF8010] 
 

Other ??? Name and description to be 
determined by PDT or 
organizational needs. 

Used as required to address 
project-specific needs 

Change Request Form  

Change Requests can be presented in the form of verbal or informal requests, however, as a best 
practice proposed changes should be formally recorded in order to facilitate the  understanding of 
the intent of the proposed change.  The Change Request Form provides a means of documenting the 
impact of proposed changes and provides the rationale for approving changes that exceed the 
project’s baseline performance measurement thresholds. Change Request Forms should be posted to 
the project in P3e. 

 

Change Request Form 

Project:                                                                         Date:  

Requested by:  Request No.:  
Request 
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Change Description: 
 
 
Justification:   
 
 
 
 
 
 
Narrative Description of Impact: 
 
Scope Impact: 
 
Cost Impact: 
 
Quality Impact: 
 
Schedule Impact: 
Risk Impact:   
 

 
Coordination 

Team:   
 
   
 

 
Resolution of Change 

     Approved            Disapproved 
Basis of Action: 
PM Signature: 
Date: 

 


